To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com];
hammondbh@cdmsmith.com[hammondbh@cdmsmith.com];
PicunasAE@cdmsmith.com|[PicunasAE@cdmsmith.com];
TsangC@cdmsmith.com|{TsangC@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com];
George.Hicks@CH2M.com[George.Hicks@CH2M.com];
Joseph.Hambrick@CH2M.comjJoseph.Hambrick@CH2M.com];
Michael.Holsinger@CH2M.com[Michael.Holsinger@CH2M.com];
Rex.Long@CH2M.com[Rex.Long@CH2M.com}; Roy.Weller@CH2M.com[Roy.Weller@CH2M.com]; John
Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com};
Hoppe, Michael[Hoppe.Michael@epa.gov}, LaPoma, JenniferLaPoma.Jennifer@epa.gov}; Vaughn,
Stephanie[Vaughn.Stephanie@epa.gov}; JCKrug@gldd.com[JCKrug@gldd.com];
TDBriggs@gldd.com{TDBriggs@gldd.com];
Elizabeth.A.Franklin@usace.army.mil[Elizabeth.A.Franklin@usace.army.mil]

From: Stan Kaczmarek

Sent: Sat 2/22/2014 9:44:10 PM

Subject: 20140222 Passaic River: RM 10.9 Daily Update

On Saturday GLDD erected 85% of the frame on the Poseidon barge. GLDD is scheduled to
complete the frame on Sunday. The plan remains to begin placing the armor layer with this new
equipment on Monday 24 February, starting around 2:30 PM to take advantage of high tide that
will occur around 3:30 PM.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621

FOIA_07123_0002169_0001



